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Floating Bridge and Landings (FB&L): Preparations for Grand 
Opening announcement 

 

West Approach Bridge North (WABN): Construction, looking east 
 

WABN: Concrete pour at column 27B FB&L: Pontoon A north sentinel  
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April 2015 Construction Progress Report for the final updates on those two projects.  

 

 

 

 

 

FB&L: Installation of electronic signage on new floating 

bridge 

 

WABN: Looking east over marine casings 
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Executive Summary 
 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

EXECUTIVE OVERVIEW 
 

The SR 520 Bridge Replacement and HOV Program 

will improve safety and reliability throughout the SR 

520 corridor, from I-5 in Seattle to the Eastside. Projects 

currently under construction include the new six-lane 

SR 520 floating bridge, the new six-lane Eastside 

corridor that includes culverts, improved transit 

facilities and lids, pontoon construction in Aberdeen, 

and the new west approach bridge for westbound traffic. 

Future work includes replacing the Portage Bay Bridge, 

building a new west approach bridge for eastbound 

traffic, building lids in Seattle, and connecting a 

bicycle/pedestrian path from the floating bridge to local 

and regional trails in Seattle.  

 

Map of SR 520 Bridge Replacement and HOV Program 
 

CURRENTLY FUNDED PROGRAM 
 

We are currently funded to move forward with:  

 Constructing a new, safer floating bridge.  

 Building the north half of the new west approach bridge, and connecting six lanes of traffic and the 

regional shared-use path from the Montlake interchange to the new floating bridge.  

 Continuing to design the remaining elements of the west side of the corridor in Seattle, and then 

proceeding with construction. 

 

 

FB&L: Installation of barrier along expansion joint 
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FB&L: Fire protection pump testing 

PROGRAM STATUS 
   
Floating Bridge and Landings (FB&L): 

At the east approach, crews worked on dry finish of curb 

and barrier on the bicycle and pedestrian path.  On Lake 

Washington, longitudinal pontoon anchor testing 

continued, crews conducted the rock ballasting, fire 

protection installation and pre-functional testing.  

Pontoon and bridge electrical construction activities 

continued.  Crews conducted the bridge control system 

(BCS) integral functional test from pontoons W to L.  

Crews conducted pontoon deck and underdeck electrical 

punch list walkthroughs. 

 
West Approach Bridge North (WABN): 
Extension and widening work continued at 24th Avenue 

East, and concrete placement was completed at wall 2. 

Crews completed demolition of span W22 of the closed 

westbound off-ramps to Lake Washington Boulevard. 

Work continued on substructure with the installation of 

stainless steel rings and the fabrication of column rebar 

cages. Crews continued foundation work, which included 

fabricating shaft reinforcement, drilling and concrete 

placement at shaft 41A. 

 

MAJOR RISKS 
 

Notable major risks that could delay the program or 

increase costs include:  

 

 Inflation costs for labor, materials and equipment. 

 New requirements or contract changes required 

by local communities, regulatory groups or 

agencies. 

 FB&L coordination with the WABN project at 

pier 36 and the west side staging area. 

 Geotechnical difficulties. 

 A lengthy commissioning process that impacts 

the open-to-traffic date. 

 Potential for damage to the new bridge during the 

demolition of the old bridge. 
 

UPCOMING MILESTONES 

 
Floating Bridge and Landings: 

Pontoon and bridge electrical work will continue. 

Crews will install light poles, light fixtures on the 

shared-use path, lane control signs (LCS), side-

mount dynamic message signs (SDMS) and 

variable message signs (VMS).  At the bridge 

maintenance facility, crews will install lockers, 

signage and blinds.  On Lake Washington, crews 

will continue longitudinal pontoon anchor testing, 

final rock ballasting, and drainage installation 

testing. 

 

WABN:  

Crews will continue demolition of the closed 

westbound off-ramp to Lake Washington 

Boulevard, and removal of W26, 27 and 28 spans 

and columns.  Crews will continue constructing 

columns, building superstructure falsework, setting 

seismic isolation bearings, and delivering and 

setting girders. In addition, with the ramps 

demolished, crews will build the work trestle 

fingers for bridge frames 1 and 2, in Union Bay. 
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Total Program 

 

 

 

 

 

Base 
Scope 
85% 

Change 
Orders 
11% 

Current 
Reserve 

4% 

 

            
 Total Budget            Actuals to Date Remaining 

SR520 Program Totals* $4,561,210,704 $2,404,250,467 $2,156,960,237 

    
Federal $498,134,693  $374,943,911  $123,190,781  

FEDERAL GRANT FUNDS          $3,000,000  $3,000,000  $0  

FEDERAL FORMULA FUNDS $176,125,892  $160,535,046  $15,590,846  

NATIONAL HIGHWAY PERFORMANCE PROGRAM $3,826,918  $1,027,619  $2,799,299  

HIGHWAY SAFETY IMPROVEMENT  $14,015,000  $14,015,000  $0 

OUTDOOR ADVERTISING-INTERSTATE                $855,000  $855,000  $0 

STATE MATCHING (FUND 880)                     $311,883  $311,883  $0 

TIFIA (USDOT - TIFIA LOAN)                      $300,000,000  $195,199,364  $104,800,636 

Local   $2,303,701  $2,071,979  $231,722  

LOCAL PROJECT(CURRENT)                        $2,303,701  $2,071,979  $231,722  

State   $3,901,372,310  $2,027,234,577  $1,874,137,733  

TRANSPORTATION PARTNERSHIP ACCOUNT (TPA)**                  $535,732,598  $448,072,873  $87,659,725  

NICKEL ACCOUNT STATE DOLLARS                  $52,243,840  $52,244,156  ($316) 

CONNECTING WASHINGTON $1,642,000,000  $0  $1,642,000,000 

SR520 CORRIDOR                                $549,032,022  $549,032,022  $0 

SR520 GARVEE                            $924,612,501  $924,612,501  $0 

SR520 TRIPLE BACKED BOND SECOND SALE                                  $110,906,800  $0  $110,906,800  

Toll Revenue $70,271,057  $45,984,118  $24,286,939  

SR520 Civil Penalties Account*** $14,000,000  $4,715,414  $9,284,586  

STATE FUNDS                                   $2,573,492  $2,573,492  $0 

Deferred Sales Tax $159,400,000    $159,400,000  

DEFERRED SALES TAX $159,400,000  
 

$159,400,000  

Cumulative Reserve $434,100,000  

February Change Orders ($2,511,824) 

Previous Change Orders ($312,825,355) 

Right of Way Settlements ($3,777,010) 

Current Reserve $114,985,811  

* In January 2015, WSDOT announced an updated cost estimate of $4.47 billion to reconstruct the SR 520 corridor. The updated estimate    

later was adjusted to $4.56 billion to reflect a $1.64 billion cost to construct SR 520’s then-unfunded western segment. (A 2012 estimate put 

that latter cost at $1.40 billion.)  

**TPA includes $10M from ESSB 6001 for west side design development 

*** $14M included for civil penalties 
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Floating Bridge and Landings Project 
 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 
Floating Bridge Electrical Progress and Commissioning milestones 

 

 

Original Engineers Estimate $640,769,000 

Bid Price $586,561,000 

Change Orders to date $171,108,718 

Current Contract Value $757,669,718 

FLOATING BRIDGE AND LANDINGS 

The SR 520 Floating Bridge and Landings (FB&L) 

Project will replace the existing, vulnerable four-lane 

structure with a new six-lane bridge that can 

withstand windstorms of up to 89 miles per hour. The 

new six-lane facility will include a bicycle/pedestrian 

path and a bridge maintenance facility on the east 

end. The project includes construction of 44 

supplemental stability pontoons in Tacoma. 

 

FLOATING BRIDGE AND LANDINGS 

The SR 520 Floating Bridge and Landings (FB&L) 

Project will replace the existing, vulnerable four-lane 

structure with a new six-lane bridge that can 

withstand windstorms of up to 89 mph. The new six-

lane facility will include a bicycle/pedestrian path and 

a bridge maintenance facility on the east end. The 

project includes construction of 44 supplemental 

stability pontoons in Tacoma. 

FB&L: Looking west from Medina at Evergreen Point 

Road lid and new floating bridge 
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FB&L: Modular-joint concrete pour 

 

FEBRUARY ACCOMPLISHMENTS 

At the east approach, crews worked on dry finish of 

curb and barrier on the bicycle and pedestrian path. 

On Lake Washington, longitudinal-pontoon anchor 

testing continued.   Crews conducted the rock 

ballasting, fire protection installation and 

prefunctional testing. Pontoon and bridge electrical 

construction activities continued.  Crews conducted 

the bridge control system (BCS) integral functional 

test from pontoons W to L. Crews conducted 

pontoon deck and underdeck electrical punch list 

walks. 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

RISK 

Several anchor cables were found to have been 

compromised during the installation process.  A 

thorough review will be performed to ensure the anchor 

cables do not pose a risk to opening the bridge to traffic 

in April 2016. Based on an initial analysis, the cables 

are considered structurally adequate and can be replaced 

under traffic conditions. Replacement of the cables will 

be performed by the design-builder during 

spring/summer 2016. 

 

There is a project interface between the Eastside and the 

FB&L projects.  The work – such as paving and 

installation of drainage, lighting, electrical, intelligent 

transportation system (ITS), and barrier as part of the 

Eastside project – needs to be verified that it was 

completed as designed. 

 

A review of the design-builder’s compliance with the 

“Buy America” requirement is being performed.  If the 

design-builder is found to be out of compliance, they 

may need to replace noncompliant materials or WSDOT 

could be at risk of losing federal funding. 

 

Commissioning of the new floating bridge is a complex 

and potentially time-consuming process and is on the 

critical path to switching traffic to the new bridge. 

Traffic cannot be switched to the new bridge until 

commissioning is completed to ensure all systems are in 

working order and safe for public use. 

 

 

The Design-Builder continues performing major work 

on the Lake Washington. This includes demolition of the 

existing bridge. Spills of oil, concrete or soils from the 

project may cause work stoppage or fines. Permits are 

tied to all projects working on the lake. Other project 

violations could impact permits on this project 

 

0% 20% 40% 60% 80% 100%

General

Design

CTC Facility

Kenmore Facility

East Approach

Floating Bridge

Total % Complete

FB&L Complete by Area 
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Current Budget Actuals to Date Remaining Budget 

Floating Bridge and Landings Construction Project Totals $839,427,175 $792,281,268 $47,145,907 

Preliminary Engineering $10,659,063 $10,659,063 $0 

Right of Way $4,046,033 $3,866,054 $179,979 

Construction $824,722,079 $777,756,151 $46,965,928 

Current Contract Value $757,669,718 $717,760,040 $39,909,678 

Agreements $38,241,225 $34,025,221 $4,216,004 

Construction Engineering $21,071,136 $19,262,288 $1,808,848 

State Force Work $60,000 $3,745 $56,255 

State Materials $0 $0 $0 

Vendor Supplied Materials $7,680,000 $6,704,857 $975,143 

Cost information through Feb. 29, 2015 
 
 

 
 

 

 

  FEBRUARY PERFORMANCE 

  

 

 

 

 

 

 

 

 

 

 

 

FEBRUARY COSTS 

Preliminary engineering is complete. The total actual cost to date from the contractor is 94 percent of the budget. 

 

 

SEPTEMBER COSTS 

Preliminary engineering is complete. The right of way budget is complete. The total actual cost to date from the 

contractor is 67 percent of the budget. 

 

   FEBRUARY CHANGE ORDER SUMMARY 

There was one change order executed in February for zero cost. Change orders total $171,108,718 for the FB&L 

project at the time of this report. 

 

 

 SEPTEMBER CHANGE ORDER SUMMARY 

Seven (7) change orders were executed in September for a total of $55,429   Change orders total $165,998,101.00 

for the FB&L project at the time of this report. 

 

FB&L: Barrier pour at East Approach 

 

Monthly actuals are trending down as the project nears 

substantial completion. 

 

. 
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SCHEDULE SUMMARY 

 

 

 

 

 

 

FEBRUARY QUALITY SUMMARY 

“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 

requirements. 

“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staffs that do not appear to be   

constructed in accordance with the approved drawings and specifications. 

 

* Includes two nonconformance reports not reported in the January 2016 construction update. 

FEBRUARY SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded.  

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 
  

 Previous Total Current Period Project Total Open Closed 

Audits - Actual 3828 22 3850 15 3835 

 

Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) 378* 33 0 258 days 

Nonconformance Issues (NCI) 918 15 4 282 days   

Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 41 0 41 

Lost Time Incidents 4 0 4 

Contract Days without an Incident 15 28 43 

Milestone 

Revised Contract 
Date Actual/Trend 

Notice to Proceed 1  - Design Initiated 9/1/2011 9/1/2011 

Notice to Proceed 2 - Site Construction Start 9/1/2011 9/1/2011 

Pier 36 Construction 11/15/13 11/14/2013 

Substantial Completion 4/28/2016 On Time 

Physical Completion 2/22/2017 On Time 

The contractor’s current schedule submittal is showing on-time substantial completion by April 28, 2016, 

consistent with the revised contract date.  

 

SUMMARY SCHEDULE 

The contractor’s current schedule submittal is showing on-time substantial completion by April 28, 2016, 

consistent with the revised contract date.  
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On 2/3/2016, a Minor Environmental Event occurred. A WSDOT inspector noticed that hydraulic fluid had leaked from a man lift 
on the lower deck of Pontoon B.  The estimated volume of hydraulic fluid discharged was approximately one-half gallon. None of 
the hydraulic fluid entered the lake. WSDOT notified KGM of the incident and the fluid was cleaned up. 
 
On 2/5/2016, a Noncompliance Event occurred. While the dry-finish and repair crew was pouring back some bolt holes along the 
bicycle-pedestrian path, some process and rain water collected along the curb. As they were preparing the holes, some turbid 
water slowly leached from one of the plugged bolt holes, creating a small plume in the water. Approximately one cup of process 
water was discharged to the lake. The crew’s work was shut down, the work area was vacuumed dry, swept clean and the hole 
was plugged. For secondary containment, KGM crews will stage Flexifloats under the bolt holes on future pours. The areas 
around the holes will be cleaned to prevent contaminated water from entering the holes, and the seals around the holes will be 
checked prior to pouring. All the resource agencies were notified. 
 
On 2/8/2016, a Noncompliance Event occurred. A WSDOT inspector was observing a subcontractor preparing to coat the interior 
of a catch basin. The inspector noticed that some of the water being used to clean the area entered the catch basin. It travelled 
through the stormwater system, discharging into the drainage lagoon on Pontoon LSW.  A small plume of turbid water was 
observed at the discharge location for a short duration. WSDOT notified KGM of the incident and discussed containment 
protocols for future operations associated with this work. All the appropriate resource agencies have been notified. 
 
On 2/12/2016, a Minor Environmental Event occurred. A truck driving on the top deck of the bridge had a motor oil leak. It 
occurred during heavy rain, creating a sheen approximately 20 x 30 feet on the bridge deck. The quantity of spilled oil was 
estimated to be less than one-quarter cup. None of it entered the catch basins or waters of the state. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Previous Total Current Period Total 

Noncompliance Event (ECAP) 60 2 62 

Minor Environmental Event 58 2 60 

FEBRUARY ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 

 

 
Previous Total Current Period Total 

Noncompliance Event (ECAP) 51 0 51 

Minor Environmental Event 47 1 48 

 “Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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West Approach Bridge North Project 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
Original Engineers Estimate $209,905,587 

Bid Price $199,537,371 

Change Orders to date $2,328,405 

Current Contract Value $201,865,776 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 CONSTRUCTION OVERVIEW 

The West Approach Bridge North Project (WABN), the 

first stage of western landings for the new SR 520 

floating bridge, continues WSDOT’s commitment to 

replace vulnerable structures and improve mobility for 

motorists. The new approach bridge, more than 6,000 

feet long, will support a six‐lane highway corridor and 

a regional shared‐use path for bicyclists and pedestrians 

between the new floating bridge and Montlake. The 

WABN project will also greatly benefit the local built 

and natural environment by improving stormwater 

treatment, employing noise reduction measures, 

mitigating for wetland and aquatic impacts, and 

improving the Arboretum and local parks. 

 

 

 

 

 CONSTRUCTION OVERVIEW 

The West Approach Bridge Project, the first stage of 

western landings of the new Floating Bridge, continues 

WSDOT’s commitment to replace vulnerable structures 

and improve mobility for motorists by providing over 

6,000 feet of new bridge supporting a six‐lane corridor 

and regional shared‐use path for cyclists and 

pedestrians between Redmond and Montlake. The 

Project will also greatly benefit the local built and 

natural environment by improving stormwater 

treatment, emplacing noise reduction measures, 

mitigating for wetland and aquatic impacts, and 

improving the Arboretum and local parks. 

 

 

 

 

 CONSTRUCTION OVERVIEW 

The West Approach Bridge North Project (WABN), the 

first stage of western landings for the new SR 520 

floating bridge, continues WSDOT’s commitment to 

replace vulnerable structures and improve mobility for 

motorists. The new approach bridge, more than 6,000 

feet long, will support a six‐lane highway corridor and 

a regional shared‐use path for bicyclists and pedestrians 

 West Approach Bridge North progress tracker as of Feb. 29, 2016 

 

 

West Approach Bridge North progress tracker as of June 30, 2015 

WABN: Falsework for pier 20 

 

Prepping crane and flexi-floats for ramp demolition 

 

WABN Shaft rebar cage installation 

 

Prepping crane and flexi-floats for ramp demolition 
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WABN: Setting rebar cage for column 18B 

 

Prepping crane and flexi-floats for ramp demolition 

 

WABN: Sidewalk concrete placement along Montlake Boulevard  

 

Prepping crane and flexi-floats for ramp demolition 

FEBRUARY ACCOMPLISHMENTS 

Through February 29, the contractor has installed 

58 bridge casings at 29 pier locations, constructed 

52 drilled shafts at piers 13-41, and completed 36 

of 95 columns. The contractor continued 

demolition of the 520/6 W-S spans, commenced 

removal of 520/6 W-W columns, and continued 

marine work for piers east of 33. 

 

 

 

 

 

RISK 

 Environmental noncompliance events  

 Procurement of seismic isolation bearings 

 Procurement of expansion joints 

 Geotechnical obstructions or complications 

during foundation construction 

 New requirements or contract changes 

required by local communities, regulatory 

groups or agencies. 

 

 

 

 

 

 

 

 

 

RISK 

 Environmental noncompliance events  

 Seismic isolation bearing procurement 

 Steel piling material traceability and 

certification 
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Current Budget Actuals to Date Remaining Budget 

West Approach Bridge North Project Construction Totals $255,952,821 $144,091,948 $111,860,873 

Preliminary Engineering $26,485,353 $26,485,353 $0 

Right of Way $4,730,000 $4,231,036 $498,964 

Construction $224,737,468 $113,375,559 $111,361,909 

Current Contract Value $201,865,776 $101,177,026 $100,688,750 

Agreements $9,226,954 $6,168,457 $3,058,497 

Construction Engineering $13,478,157 $5,926,401 $7,551,756 

State Force Work $10,301 $10,301 $0 

State Materials $0 $0 $0 

Vendor Supplied Materials $156,280 $93,374 $62,906 

Cost information through Feb. 29, 2016 

 

 

 

 

 

 

FEBRUARY PERFORMANCE 

 

 

 

 

 

 

 

 

  

FEBRUARY COSTS 

The preliminary engineering is complete; final right-of-way costs are being recorded. There have been 19 

payments made to the contractor through February 2016. 

 

 

 

 

JUNE COSTS 

The preliminary engineering and right of way phases are nearly complete; final costs are being recorded. There 

have been nine payments made to the contractor through June 2015. 

 

 

 

WABN: Removing girders from the old off-ramp to Lake 

Washington Boulevard. 

 

Prepping crane and flexi-floats for ramp demolition 

 

WABN: Combined Sewer Overflow (CSO) installation during 

weekend closure of Lake Washington Bridge 

Cumulative actuals are running below the baseline projection       

through February. 

 

 

Cumulative actuals were below the baseline in June. 

 

FEBRUARY CHANGE ORDER SUMMARY 

There were eight change orders executed in February for $2,511,824.  Change orders total $2,328,405 for the 

WABN project at the time of this report. 

 

JUNE CHANGE ORDER SUMMARY 

There were four change orders executed in June.  Change orders total $1,297,431 for the WABN project at the 

time of this report. 

$0

$50

$100

$150

$200

$250

Feb-15 Feb-16 Feb-17

Cumulative Actuals

Cumulative Baseline

$Millions 



 SR 520 Progress Report 
February 2016 

    

14 
 

 

 

  
On 2/12/2016, a Recordable Incident occurred.  A Flatiron employee sprained a thumb while handling materials. The injury 
resulted in restricted work duty. 
 
On 2/19/2016, a Recordable Incident occurred. A Flatiron employee stepped onto an uneven surface on the temporary trestle, 
resulting in a sprained ankle. The injury resulted in restricted work duties. 

 
 
 
 

 
 
 
 

 
 

 
On 2/10/2016, a Noncompliance Event occurred. The Department of Ecology conducted a site inspection of the WABN project. 
During the inspection, numerous five-gallon buckets of Detector Loop Sealant Black 5000 were discovered on a shelf, not in 
secondary containment. Ecology stated a violation would be issued for this incident. 
 
On 2/23/2016, a Noncompliance Event occurred. A WSDOT inspector noticed debris falling into Lake Washington from the seam 
of a crane mat being lifted from a temporary work trestle. The crew was notified of the incident and operations were halted for 
the day. A work boat immediately responded and personnel retrieved the floating debris within the boom and around the floating 
crane mat. 
 

 

 

Milestone Contract Date Actual/Trend 

First Charged Working Day 9/11/2014 9/11/2014 

Begin Access East of Pier 33 9/1/2015 9/1/2015 

Begin Access to Floating Bridge 9/1/2016 9/1/2016 

Bridge Open to Traffic 7/11/2017 6/21/2017 

End of Working Days 11/29/2017 11/6/2017 

 
Previous Total Current Period Project Total 

Work-related injuries requiring first aid only 6 0 6 

Work-related injuries resulting in transfers or restrictions 3 2 5 

Work-related injuries resulting in days away from work 0 0 0 

 
Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 77 2 79 

Minor Environmental Event 0 0 0 

SUMMARY SCHEDULE 

The thirteenth progress schedule update (February) has been submitted and is under review.  

 

 

 

SUMMARY SCHEDULE 

The fourth Progress Schedule Update (May) was submitted on June 17, with a progress data date of 5/31/15, reviewed by 

the Project Team, and Approved as Noted on June 30. 

 

FEBRUARY ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 

 

FEBRUARY ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP 

 

 
 Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 19 9 28 

Minor Environmental Event 0 0 0 

 “Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP 

 

FEBRUARY ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  

“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP 

FEBRUARY SAFETY SUMMARY 

 

 

SEPTEMBER SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

 

 
 
 Previous Total Current Period Project Total 

Work-related injuries requiring first aid only 1 0 1 

Work-related injuries resulting in transfers or restrictions 0 0 0 

Work-related injuries resulting in days away from work 0 0 0 

 “Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

 

SEPTEMBER SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded. 

“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 
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GLOSSARY OF FREQUENTLY USED PROJECT AND INDUSTRY ACRONYMS 

    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ATM Active Traffic Management 

CCMP Community Construction Management Plan 

CIP Cast-in-Place 

CTC Concrete Technology Corporation (SSP production site) 

D-B Design-Builder 

DBIC Design-Builder Initiated Change 

Eastside Eastside Transit and HOV Project 

ECAP Environmental Compliance Assurance Procedure 

ECC Eastside Corridor Constructors (Eastside Design-Builder) 

ESA Endangered Species Act 

FB&L Floating Bridge & Landings 

FONSI Finding of No Significant Impact 

GH Grays Harbor (Pontoon construction site) 

HQ WSDOT Headquarters 

ITS Intelligent Transportation System 

K-G Kiewit General, A Joint Venture (PCP Design-Builder) 

KGM Kiewit General Manson, A Joint Venture (FB&L Design-Builder) 

M-A Mowat American, A Joint Venture (WCB Contractor) 

NCI Non-Conformance Incident 

NCR Non-Conformance Report 

NEPA National Environmental Policy Act 

NTP Notice to Proceed 

NWR WSDOT Northwest Region 

PCI Potential Change Issue 

PCO Potential Change Order 

PCP Pontoon Construction Project 

PT Post-Tensioning 

QA Quality Assurance 

QC Quality Control 

RFI Request for Information 

RFP Request for Proposal 

ROD Record of Decision 

SPI Schedule Performance Index is a performance index which equals 

SSP  Supplemental Stability Pontoon 

TCE Temporary Construction Easement 

TIFIA Transportation Infrastructure Finance and Innovation Act 

WABN West Approach Bridge North 

WCB West Connection Bridge 
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For more information 

 

Visit:   www.wsdot.wa.gov/projects/ SR520Bridge 

E-mail:   SR520Bridge@wsdot.wa.gov 

Call:   1-888-520-NEWS (6397) 

Mail:   Washington State Department of Transportation 

SR 520 Bridge Replacement and HOV Program 

999 3rd Avenue, Suite 2200 

Seattle, WA 98104 

 

Americans with Disabilities Act (ADA): This material can be made available in an alternate format by emailing 

the Office of Equal Opportunity at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA (4232). Persons 

who are deaf or hard of hearing may make a request by calling the Washington State Relay at 711. 

 

Title VI Information: It is the Washington State Department of Transportation’s (WSDOT) policy to assure that no 

person shall, on the grounds of race, color, national origin or sex, as provided by Title VI of the Civil Rights Act of 

1964, be excluded from participation in, be denied the benefits of, or be otherwise discriminated against under any 

of its federally funded programs and activities. Any person who believes his /her Title VI protection has been 

violated may file a complaint with WSDOT’s Office of Equal Opportunity (OEO). For additional information 

regarding Title VI complaint procedures and/or information regarding our non-discrimination obligations, please 

contact OEO’s Title VI Coordinator at (360) 705-7082. 

 


